USEPA/OECA/OC
State and Tribal Assistance Grant (STAG) 2000-2001
Kentucky: Public Access to Compliance and Enforcement Milestone Events (PACE-ME)
Quarter 1, 2002 Report
Uploaded to Internet 2/19/03

Reporting of Milestones and Outcomes/Results for EPA’s
Enforcement and Compliance Assurance Grants

(This reporting form is to be filled out by the Grantee)
Reporting Period: Year: 2002
u X Oct-Dec (due last working day Jan)
a Jan-Mar (due last working day Apr)
a Apr-Jun (due last working day Jul)
a Jul-Sep (due last working day Oct)

I. Information

State/Tribe/University or Department: Kentucky Department for Environmental

Protection
Title of Project: Public Access to Compliance and Enforcement Milestone Events
Grant Contact Person: Barbara Cornett, Environmental Control Supervisor

14 Reilly Road

Frankfort, KY 40601

(502) 564-6716 extension 608

(502)564-3492

Barbara.Cornett@mail.state.ky.us

Funds Received by Grantee (Date and amount): September 2001 $200,000
EPA Regional Project Officer: Gloria Love
EPA Regional Technical Contact: David Gray
Author of report: Barbara Cornett

II. Status of Project Milestones

Significant milestones for the project should be entered into this table at the beginning of the
grant period and should appear in every report (unless it is dropped from the project).

With each report, please fill in dates or add milestones as appropriate. If dates or milestones are
adjusted in subsequent reports, please indicate this in the comment field or in text below the
table.

(Expand table as appropriate.)

Project Milestones and/or comments Anticipated Completion
Completion Date | Date
This project was extended in September 2002. September 2002 September
2002

Statement of Work completed October 2002 October 2002




Work Plan and Cost Estimate submitted November 2002 I;(;) 8/ 2e mber
Work Plan and Cost Estimate approved December 2002 December
2002

III. Project Status.

Anticipated project completion date: September 2003
If this anticipated date is later than the date reported on the last report, please explain.

IV. Results/Outcomes:

Data Quality-The project goal is to develop reports that can be used in any state, for any region
or nationwide that report the compliance and enforcement history of either a specific hazardous
waste generator, transporter, recycler, burner/blender or facility or all entities operating
nationwide under a specific company name. These reports will be available within RCRAInfo
for registered users of that database and available to the public via an EPA public site.

Outcomes-The project will provide data analysis and report development, testing and a platform
to make the reports accessible to the public.

(Both planned and actual - to be updated with each report) Outcome measures include changes in
awareness and understanding, changes in behavior, and environmental and human health
improvements.

Describe results and attach additional information if necessary.
Examples of Outcome Measures:

Funding Area - with Goal Outcome Measurement Examples

CA Outcome Measurement - developing | State has shown evidence of incorporating
and testing outcome measures from outcome measures into their performance
state/tribal enforcement and compliance measurement system.

assurance activity.

Data Quality - projects that assist 1. Successful PCS upgrading results in flawless
states/tribes with reporting of consistent data integration across all states/tribes (EPA
streamlined environmental and compliance | has fewer data problems with state that

data to EPA. (Better integration of data received the grant).

across EPA systems) 2. Reporting problems are identified and

recommendations are developed to solve the
problem (number of reporting problems in next
fiscal year has decreased)

3. Access to multi-media data is greatly
facilitated.
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